



This project is co-financed by
the European Union and the Republic of Turkey



Technical Assistance for Developed Analytical Basis for Land Use, Land Use Change and Forestry (LULUCF) Sector

3rd STEERING COMMITTEE MEETING
Mayis 29, 2018

Prof.Dr. Yusuf Serengil – Team Leader

Agriconsulting Europe - AESA



PRESENTATION OUTLINE

- Review of the completed and ongoing activities
- Next steps and future meetings

ensity

System development

[illegible]

COMPLETED ACTIVITIES

Inception Report

Activity 2.2.1 Training workshops 1 and 2

Activity 1.1.Review Report

Web page and visibility

Progress Report 1 (March 30)

Activity 1.2. Report **March 29-30 Workshop** on How Reserach can support LULUCF

Activity 2.1. Report Training and assistance need analysis (TANA)

TRANSLATION of IPCC 2006 GUIDELINES

Activity 2.3: Translation of the relevant parts of the 2006 IPCC Guidelines into Turkish

Duration and Timing of the Activity

September 2017 – November 2017, 3 Months

Translation of 2006 IPCC Guidelines Vol:4,
Chapters from 1 to 9 and 12.



**2006 IPCC Guidelines for
National Greenhouse Gas Inventories**

Volume 4

**Agriculture, Forestry
and Other Land Use**

Edited by Simon Eggleston, Leandro Buendia,
Kyoko Miwa, Todd Ngara and Kiyoto Tanabe



IPCC National Greenhouse Gas Inventories Programme

IGES

COMPLETED ACTIVITIES

Activity 1.1 and 1.2 Workshops

February 28 Workshop on **Research Gaps**

March 29-30 Workshop on **How Reserach can Support LULUCF**



COMPLETED ACTIVITIES – STUDY VISITS

Bonn Session of the UNFCCC

JRC Visit

Workshop Subjects

EU 2030 target

New LULUCF Regulation accepted on
14th of May

FRL calculations guidelines

Country experiences in KP reporting



DISCUSSIONS on FORTHCOMING ACTIVITIES

Activity 2.2 Report in June 18, 2018

Activity 3.1 Report on PoW including Compendium and Annual Work Plan annexes in July 24, 2018

SC 4 MEETING IN AUGUST 14, 2018

TRAININGS and WORKSHOPS UNTIL SC 4

Meeting No	Time	Duration (days)	# of participants	Translation
W3.1	July 24, 2018	1	25+	Yes
1 day workshop to discuss the PoW and Annual Work Plan.				

TW No	Time	Duration (days)	# of participants	Translation
TW3	Aug 7-9, 2018	3	10+	Yes
Representation of land areas and methodologies for spatially explicit land identification including existing available systems used in Turkey				

+ JULY 5 LULUCF CORE GROUP FOR COMP 4

DISCUSSIONS on FORTHCOMING ACTIVITIES

Study Tour-1 to Italy in June 24- 30

Milano –Edolo Campus of University of Milan

Florence – CNR

Rome – Castelporziano

Deviation from Inception Report

IR Page number	Text in the IR	Deviation
22	Study Tours April 2018 September 2018	Study Tours June 2018 September 2018

LULUCF^{TR} - GHG Monitoring and Reporting System

	M (7)	A (8)	M (9)	J (10)	J (11)	A (12)	S (13)
Component 1 Stock taking Analysis and Research needs on LULUCF							
Activity 1.1: The review of existing information related to LULUCF sector AD and EF							
Activity 1.2: A 2 day workshop to discuss how research can support the improvement of the Turkish GHG inventory for the LULUCF sector.							
Component 2: Development of analytical tools and guidelines on LULUCF							
Activity 2.1: Training and assistance need analysis (TANA)							
Activity 2.2: Development and implementation of a training program including on-the-job training based on the findings from the TANA							
Activity 2.2.1: Workshop style training							
Activity 2.2.2: Mentoring style training							
Activity 2.2.3: Study Tours							
Activity 2.2.3: Translation of the relevant parts of the 2006 IPCC Guidelines into Turkish							
Component 3: Programme of Work and LULUCF Reporting capacity							
Activity 3.1: Development of a program of work (PoW) to support and improve the calculation and reporting of GHG emissions and removals from the LULUCF sector.							
Activity 3.2: Implementation of the activities described in the program of work							
Component 4: Land Use and Land Use Change Spatially Explicit Assessment							
Activity 4.1: Development of methodological approach for land cover land use change monitoring.							
Activity 4.2: Implementation of satellite-based land monitoring system for Turkey							
Component 5: Land Use and Land Use Change Monitoring & Reporting							
Activity 5.1: Develop a proposal for a LULUCF reporting system with a database							
Activity 5.2: Development and implementation of the GHG reporting system for Turkey							
STEERING COMMITTEE MEETINGS							

STUDY TOURS

Activity 2.2.3: Study Tours

Duration and Timing of the Activity (Subject to change based on LULUCF Core group suggestions and the availability of hosting institutions)

Study Tours

June 2018 - planned

September 2018 – in planning phase

JRC Visits

May 2018 - realized

May 2019

UNFCCC meetings

April 29-May 10, 2018 - realized

November 2018 or June 2019

WEB PAGE AND SOCIAL MEDIA ACCOUNTS

Web Page:

<https://www.lulucf-tr.org/>

LinkedIn:

<https://www.linkedin.com/in/lulucf-turkey-249735158/>

Twitter:

https://twitter.com/lulucf_tr



LULUCF – TR

GHG Monitoring and Reporting System

Prof.Dr. Yusuf Serengil – Team Leader

Agriconsulting Europe - AESA

y.serengil@aesagroup.eu

This publication has been produced with the financial assistance of the European Union.

The contents of this publication is the sole responsibility of <name of the Contractor> and can in no way be taken to reflect the views of the European Union.